

Communication

Date	3 July 2026
Team ID	SWTID-2026-2260
Project Name	Smart Lender
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp, Google Meet	Team Members	Discuss daily tasks, assign work, and track project progress.
2	Progress Update	Weekly	Google Meet	Team Members	Review completed work, discuss upcoming tasks, and receive guidance.
3	Issue / Bug Discussion	As Needed	WhatsApp, VS Code Live Share	Team Members	Resolve coding issues, Flask errors, model prediction issues, and integration problems.
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members	Present project milestones, gather feedback, and improve the application.
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Practice the final project demonstration and presentation.
6	Documentation Review	Once	Google Docs	Team Members	Review project documentation, README, and final report before submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the trained XGBoost model with the Flask web application.	Verified feature order, retrained the model, and successfully integrated the saved model into the Flask application.

2	Email notification and database integration issues.	Configured Gmail App Password using a .env file and implemented SQLite database storage for user application details.
3	UI improvements and prediction workflow issues.	Redesigned the user interface, improved form validation, tested multiple prediction scenarios, and fixed application bugs before deployment.